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On behalf of the above-referenced carrier there is transmitted herewith a narrative statement
regarding the company’s E-911 deployment and implementation status. The filer is a Tier III carrier
submitting its Interim Report in accordance with the provisions of the Commission’s Order to Stay,
CC Docket 94-102, FCC 03-241 (rel. October 10, 2003), as well as the Commission’s Order in
Revision of Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, CC Docket 94-102, Order To Stay (rcl. July 26, 2002) and the subsequent FCC Public
Notice released June 30, 2003, DA 03-2113.

Il yuestions arise with regard to this filing, please contact the undersigned.

Very truly yours,

Todd Slamowitz



Alaska Digitel, LL.C
January 15, 2004

Interim Report of the Status of Enhanced 911 Phase Il Compliance

Item 1: Number of Phase I and Phase II Requests from PSAPs

Alaska DigiTel, LLC (“Alaska DigiTel”) received a PSAP request from the Anchorage PSAP
dated May 15, 2003. The Anchorage PSAP’s request notified them that it expected to have Phase
I 'and II capabilities by the end of 2003. However, Alaska DigiTel was subsequently informed by the
Anchorage PSAP that they will not have these E911 capabilities within the proposed timeframe.
Alaska DigiTel has not received any subsequent request from the Anchorage PSAP.

Item II: Carrier Specific Technology Choice

At this time, Alaska DigiTel plans on deploying a handset-based solution for its CDMA
network. With respect to its GSM network, it has not selected a solution since it has no GSM
subscribers at this time.

Item III: Status on ordering and/or installing network equipment.

At this time, the PSAP's in Alaska DigiTel’s service area are not yet capable of receiving
Phase I or Phase II service. Nonetheless, Alaska DigiTel’s CDMA network is Phase I capable.
However, based upon price quotes already received from a vendor, the connectivity costs associated
with delivering Phase I service to the PSAPs will be substantial. In order to become Phase II
capable utilizing a handset-based technology, Alaska DigiTel must make several upgrades to its
CDMA network, including both software and hardware upgrades. It currently is negotiating with
several vendors regarding the nccessary upgrades. Alaska DigiTel expects the costs of the upgrades
to be substantial, and as a small carrier, it has limited funding options. Thus, it expects the financial
requirements to become hoth Phase I and Phase II compliant to place a severe strain on its proposed
E911 roll-out plans. As for its GSM network, Alaska DigiTel is Phase I capable. Its vendor is in
the process of determining if its GSM network can be upgraded to provide Phase II service. If so,
Alaska DigiTel expects the costs to be in line with the costs associated with Phase I implementation
on its GSM network.

Item I'V: ALI-Capable Handset Availability

AlLl-capable handsets for CDMA networks are currently available. Alaska DigiTel is in the
process of determining which handsets will be best suited for their subscribers. Nonetheless, it is
premature for Alaska DigiTel to enter into any agreements with handset vendors as it must first
complete the necessary upgrades to its CDMA network.



Item V: Estimated date on which Phase II service will first be Available

Alaska DigiTel anticipates being able to provide Phase I and Phase II E911 service to its
subscribers by June 30, 2005.

Item VI: Information on whether the carrier is on schedule to meet the ultimate
implementation date of December 31, 2005.

By December 31, 2005, Alaska DigiTel anticipates that 100 percent of all new handsets sold
will be ALI-capable. However, ultimate implementation will require Alaska DigiTel to convert a
majority of its current subscribers (0 ALI-capable handsets in order to meet the 95 percent
penetration requirement set forth in Section 20.18(g)(1)(v) of the Commission’s rules. Based on the
number of CDMA subsribers, the costs associated with implementing Phase I and Phase II service,
and the onerous task of converting its current CDMA subscribers to location-capble handsets,,
Alaska DigiTel believes it won’t be able to meet this requirement.
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County of Shelby )
) SS:
State of tennessee )

I, Stephen M. Roberts, having been first dyly sworn, deposc and statc as follows:

L. [ am Managing Director and Corporate Secretary for Alaska DigiTel, LLC.

2. Iam familiar with the facts containcd in the foregoing Interim Report of the status of
Enhanced 911 Phase II compliance, and I verify that those facts are true and correct
to the best of my knowledge and belief, except that T do not and need not attest to
those facts which are subject to official notice by the Commission.

[ declare under penalty of perjury that the foregoing is true and correct.

Stephen M. Roberts |
Managing Director, Scerctary
Alaska DigiTel, LLC

Subscribed to and sworn to before me

this \4thday of _Nawviun oy , 2004,

E j Notaty [ Pubhc

My commission eXP!re.Sc - m COM’V"SS‘ON EXPIRES JULY 28, 2004






